
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

00/00/0000

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 17.29

102 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,747.98

$2,385,901.95

$2,066,958.35

16.48%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,747.98 $2,385,901.95 $2,066,958.35 16.48% $146,967.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $326,231.70 $208,657.86 $117,573.84

Non-Participating $81,557.93 $52,164.46 $29,393.47

Total Earnings $407,789.63 $260,822.32 $146,967.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $407,789.63 $260,822.32 $146,967.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $407,789.63 $260,822.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $146,967.31

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .287

 23300.000 .068

BRST0-1308-00(012)

 

.355 $1,584.40 $8,271.50

0015 210-0100     GRADING COMPLETE - LS  1.000 .450

 375225.000 .125

BRST0-1308-00(012)

 

.575 $46,903.13 $215,754.38

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,800.000 .000

 21.850 765.890

 

 

765.890 $16,734.70 $16,734.70

0024 318-3000     AGGR SURF CRS TN  90.000 56.580

 21.850 18.690

 

 

75.270 $408.38 $1,644.65

Category Amount: $65,630.61 $242,405.23

Category Number: 0040 PERMANENT EROSION CONTROL

0110 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 .000

 12.250 77.625

 

 

77.625 $950.91 $950.91

0120 603-7000     PLASTIC FILTER FABRIC SY  170.000 .000

 5.000 386.555

 

 

386.555 $1,932.78 $1,932.78

Category Amount: $2,883.69 $2,883.69

Category Number: 0030 TEMPORARY EROSION CONTROL

0150 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 .000

 300.000 2.000

 

 

2.000 $600.00 $600.00

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,300.000 1,315.898

 2.650 351.250

 

 

1,667.148 $930.81 $4,417.94



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0170 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,150.000 351.000

 0.250 556.000

 

 

907.000 $139.00 $226.75

0175 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  880.000 198.675

 3.000 103.200

 

 

301.875 $309.60 $905.63

Category Amount: $1,979.41 $6,150.32

Category Number: 0040 PERMANENT EROSION CONTROL

0180 716-2000     EROSION CONTROL MATS, SLOPES SY  5,138.000 .000

 1.000 1,937.222

 

 

1,937.222 $1,937.22 $1,937.22

Category Amount: $1,937.22 $1,937.22

Category Number: 0030 TEMPORARY EROSION CONTROL

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 2.000

 400.000 1.000

 

 

3.000 $400.00 $1,200.00

Category Amount: $400.00 $1,200.00

Category Number: 0010 ROADWAY

0205 643-1132     CH LK FENCE, ZC COAT, 4 FT, 9 GA LF  1,090.000 .000

 9.650 82.000

 

 

82.000 $791.30 $791.30

Category Amount: $791.30 $791.30

Category Number: 0040 PERMANENT EROSION CONTROL

0225 700-6910     PERMANENT GRASSING AC  4.000 .000

 1150.000 .746

 

 

.746 $857.90 $857.90



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/02/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0230 700-7000     AGRICULTURAL LIME TN  7.000 .000

 75.000 .440

 

 

.440 $33.00 $33.00

0235 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 600.000 .430

 

 

.430 $258.00 $258.00

0245 163-0240     MULCH TN  100.000 15.423

 325.000 .873

 

 

16.296 $283.73 $5,296.20

0325 711-0100     TURF REINFORCING MATTING, TP 1 SY  5,613.000 .000

 3.500 384.000

 

 

384.000 $1,344.00 $1,344.00

Category Amount: $2,776.63 $7,789.10

Category Number: 0030 TEMPORARY EROSION CONTROL

0380 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  24.000 1.500

/SAND BAGS 225.000 2.250

 

 

3.750 $506.25 $843.75

Category Amount: $506.25 $843.75

Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER

0460 541-0001     DETOUR BRIDGE - LS  1.000 .000

 182000.000 .300

STA 113+62.11

 

.300 $54,600.00 $54,600.00

0465 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,936.000 .000

 40.000 386.555

 

 

386.555 $15,462.20 $15,462.20

Category Amount: $70,062.20 $70,062.20

Project Total Amount: $146,967.31 $407,789.63


